

BUSINESS REQUIREMENT DOCUMENT

PMS Tool – Modules

Prepared for : Project Management & Delivery Team of Cyber Security

Document Title	PMS_Tool_BRD
Version	V01 (Draft)
Date	23 July 2026
Prepared By	PMO Team (Rujuta Jain)
Reviewed By	PMO Team (Rujuta Jain)
Status	Final Review In-progress

Table of Contents

Catalog

Table of Contents	2
1. Document Control	3
2. Introduction / Purpose	4
3. Scope of Work	4
4. Module-To-Business-Function Mapping	6
5. Functional Requirements of : Resource Module (Department: HR)	7
6. Functional Requirements of : My Team Module (Department : Cyber-Sec Delivery)	10
7. Functional Requirements of : Repository Module (Department : PMO)	12
8. Functional Requirements of : Customer Module (Department : Sales)	13
9. Functional Requirements of : Project Module (Department : Delivery)	15
10. Functional Requirements of : Action Centre Module (Department: All)	20
11. Functional Requirements of : Setting Module (Department: All)	25
12. Approval & Sign-off	25

1. Document Control

1.1 Version History

Version	Date	Author	Description of Change	Status
V01	20-Jul-2026	Business Analyst	Initial draft (based on requirement excel sheet V05)	Drafted
V01	24-Jul-2026	Business Analyst	Final Draft	Under Review

1.2 Reviewers / Approvers

Name	Role	Department	Sign-off Date
Pranjali Shah	CPO	Development	
Vishal Shah	CEO	Core Management	
Rahul Gala	CTO	Core Management	
Rujuta Jain	PMO	Project Management	

2. Introduction / Purpose

The TK Project Management System (PMS) Tool is a unified, web-based platform designed to digitize and centralize the end-to-end operational workflow of the organization — from resource management and project delivery to customer engagement, reporting, and governance.

The PMS Tool consolidates these functions into nine interconnected modules — i) Resources ii) My Team iii) Repository iv) Customers v) Projects vi) Action Centre vii) Dashboard viii) Reports and Settings — each owned by specific departments (HR, PMO, Delivery, Sales, Account/Finance) but working off a single shared data backbone. Every action taken in one module (e.g., a new resource onboarded in Resources, or a scope change raised in Projects) automatically triggers a notification or approval workflow routed through the Action Centre, ensuring accountability in a automated way.

3. Scope of Work

PMS (Project Management System) Scope of Work is focusing on managing security projects, customer engagements, service delivery, compliance, resource tracking, repository, reports & dashboard.

Sr. No.	Modules	Brief Info	Functionality Details
1	Resources	EMP Directory	1. Resource List (with current month's Onboarding & Offboarding filters)
			2. Resource Profile clickable (with down-loadable in Pre-define template) by showing project allocation, Client site & location, employment type, login & leave status, Shift type, certifications & skills, KRA & KPI, salary details, etc.
			3. Current month onboarded (count reflecting box : SOC/Audit/Testing)
		Resource Pool	1. Department wise Filter with allocated & on-bench marking
2	My Team	EMP Exit Summary	1. Department & Month wise Exit History
		Shift Board & Leaves	1. Reporting team details & Leave marking on calender
		Timesheet	1. Self timesheet submission
3	Repository	IMP Docs	2. Team's timesheet approvals & rejections
			1. Set of Tech SOPs
			2. Set of PMS SOPs
4	Customers	Customer Directory	3. Set of Templates (Reports, PPT, Forms, templates, question bank)
			1. Customer Onboarding along with sub ventures
			2. Customer KYC & Documentation

			3. Customer Profiling & Engagement Manager Change
5	Projects	Project Directory	1. Project Creation & Project List (Define project scope, timelines, and milestones in WBS)
			2. Project search (Date/Dept/Client/Service/WBS-ID/Sales/EM/Sr.PM/PM/TL)
			3. Project Summary + Team + Task + Health + Internal Audits + Invoice (along with the detailed status & Stages)
			4. Assign Sr. Pm & Project managers along
			5. Pre-requisite collection, validation & ready to go task
			6. Project Team allocation & work feedback for each team member
			7. Task Allocation, Shuffling & start button with pause & stop
			8. Change Management (Leadership change, date extension, Scope change along with the approvals)
			9. Stage wise status for entire project lifecycle
			10. PO status, Advance billing confirmation before final report delivery (Pop-up) & Invoice status
			11. Health status (issue handling, Appreciation tracking, Interview scheduling & tracking along with the score card)
6	Dash Board	Graphical view	MIS report based graphs + Various customized graphs
7	Reports	Reports /Analytic	Department wise Filter & report types (AC/HR/Sales/PMO)
8	Action Center	Notifications	1. Need acknowledged button mandatory for each notification (New task allocation, task completion, escalation, appreciation, issues, etc)
			2. Need to maintain history with bifurcation of Archive & Current notifications
		Approvals (Receiving & Requesting)	1. Profile changes
			2. Certification Validation
			3. Resource shuffling request
			4. Scope Change
			5. Leadership change
		Alerts	1. Delivery TAT/SLA breach (for each project deadline mandatory) & (for each Tasks optional & set frequency)
			2. Escalation & Issues Management TAT/SLA breach
			3. Change Management TAT/SLA breach (resources/Scope/etc.)
			4. Daily on-bench resource Count (as per set frequency : 10:30am, 2:30pm, 6:30pm) - with Store history
			5. Timesheet TAT/SLA breach
9	Settings	Admin Console	1. Role base access control with module based settings

4. Module-To-Business-Function Mapping

Sr. No.	Module	Phases	Core Business Function
1	Resources	Phase-1	HR & PMO — employee lifecycle, deployment, bench management
2	My Team	Phase-2	People management — leaves, shifts, timesheets, performance
3	Repository	Phase-1	Org. Documents— SOPs, policies, help desk
4	Customers	Phase-1	Sales — client onboarding, KYC, profiling
5	Projects	Phase-2	Delivery — WBS, task/team allocation, project health & Internal audits
6	Dashboard	Phase-3	Leadership visibility — MIS, graphical summaries
7	Reports	Phase-3	Department-wise Analytic , customization reporting
8	Action Centre	Phase-3	Governance — notifications, approvals, alerts, escalations
9	Settings	Phase-2	Administration — access control, user/role management

5. Functional Requirements of : Resource Module (Department: HR)

5.1 Resource Onboarding Management

Forms / Fields (Reference)	EOB (Employee On Boarding) Form (PMO) + Resource Allocation Tracker (PMO) + EMT (Employee Master Tracker) (HR, with salary data) + Bond Status + Asset ID Number + Project Deployment Status (Under Training / Under Shadowing / On Project Delivery) + Resource Type (Billable / Non-Billable)
Actionable (What)	1. HR updates the Employee Directory as per the defined policy frequency (immediately after new employee onboarding), from EMT, EOB & RAT trackers with selected & finalized fields only. 2. PMO updates project deployment status (Under Training / Under Shadowing / On Project Delivery) and resource type (Billable / Non-Billable). 3. EM updates project site status (Onsite/Offsite) and assigned location (Geo-fencing)
Main Action Page (Where)	Resources → EMP Directory page (resource list & clickable resource profile, used by HR, PMO, EM & PM for their respective updates)
Reflection on Tool (How)	On new resource onboarding, automated notifications are sent to: Reporting Manager (for task assignment), Sr. PM & EM (for deployment planning), PMO Team (for resource tracking). On deployment status/resource type update by PMO, notification goes to Reporting Manager, Sr. PM, EM. On site status/Geo-Fencing update by EM, notification goes to Reporting Manager, Sr. PM, PMO Team.
Reflection Page (Where)	Action Center Tab → Notifications page
Terms & Conditions / Policy	1. Every notification recipient must acknowledge and add a comment in Action Center before closing the action. 2. Employee salary information access is restricted exclusively to the HR Team — no other department has visibility. 3. Not applicable.
Reports	1. Monthly count of newly onboarded employees vs. total employee count, department-wise. 2. Onsite/Offsite employee distribution (count & %). 3. Billable/Non-Billable employee distribution (count & %).
Screen Creation Status	Completed
Screen Approval Status	Completed
Corrections / Open Items	None recorded

5.2 Resource Leave Management

Forms / Fields (Reference)	Shift Board / Roster / Scheduler (Keka)
Actionable (What)	1. PMs/TLs update the Shift Board by recording all leave status, Onsite status, WFH status for their reporting team members & till the time by default this status is marked as Present, Offsite & No WFH. 2. PMs/TLs update the Shift Board by using “Shift Button” just below the dates for each resource.
Main Action Page (Where)	My Team page → Shift Board & Leaves (dropdown)
Reflection on Tool (How)	PMs and TLs must roll out the weekly schedule before the start of the upcoming week; the schedule is notified to the team via the Shift Board. If needed they can modify daily.
Reflection Page (Where)	Action Center Tab → Notifications page
Terms & Conditions / Policy	1. Offsite employee leave data syncs with the TK calendar; onsite employee leave data aligns with the respective client calendar. Team member acknowledgement is mandatory. 2. Past-dated leaves can be marked only by PMO Team, for exceptional cases on mail request.
Reports	Leave pattern analysis (department-wise, weekend-L, WFH frequency, and other relevant trends).
Screen Creation Status	Completed
Screen Approval Status	Completed
Corrections / Open Items	None recorded

5.3 Resource Pool Management

Forms / Fields (Reference)	Resource Utilization Summary (Current Mail process)
Actionable (What)	1. TLs, PMs, Sr. PMs, EMs and PMO can filter on-bench resources and download the list; Reporting Managers can notify PMO of available free resources. 2. Resource profiles can be downloaded in a pre-defined template format. 3. Resource’s role modification control is required for PMO.
Main Action Page (Where)	1. Resources → Resource Pool page → department-wise filters. 2. Resources → EMP Directory page → Resource List (clickable resource profile). 3. Resources → Resource Pool page → Profile → On going Role.
Reflection on Tool (How)	1. PMs can raise a request to Reporting Manager/PMO for allocation of a free resource with end date.
Reflection Page (Where)	1. Action Centre Tab → Approval page.
Terms & Conditions / Policy	1. Daily on-bench resource count captured at defined frequencies (10:30 AM, 2:30 PM, 6:30 PM). 2. Employee profiles are editable by individual resources with limited fields; each updates require Reporting Manager approval. 3. Only PMO can control Resource’s role modificationpart.
Reports	1. On-bench report — department-wise distribution, weekend activity, WFH frequency, etc. 2. Certification and skill matrix report. 3. Resource’s role modification logs & hystory.
Screen Creation Status	Completed
Screen Approval Status	Completed
Corrections / Open Items	None recorded

5.4 Resource Offboarding Management

Forms / Fields (Reference)	LOA Form, HOC Form, SOW Form
Actionable (What)	1. HR updates employment status weekly for resigned employees (Resignation Under Review / Resignation Accepted / Retained(Active again).
Main Action Page (Where)	Resources → EMP Directory page → Resource List (clickable resource profile)
Reflection on Tool (How)	HR reviews the handover status as part of the NOC (No Objection Certificate) process.
Reflection Page (Where)	Not applicable
Terms & Conditions / Policy	Not applicable
Reports	Resource resignation and bond status report (monthly/weekly), including batch-wise joining analysis and other classifications.
Screen Creation Status	Completed
Screen Approval Status	Completed
Corrections / Open Items	None recorded

6. Functional Requirements of : My Team Module (Department : Cyber-Sec Delivery)

6.1 Timesheet

The Timesheets screen under My Team is organized into two tabs — “My Timesheet” (self-submission) and “Timesheet Approval” (reporting manager review).

6.1.1 My Timesheet

This tab allows an individual employee to log their own hours per project and task for a given week, save as draft, and submit for approval.

Field	Details
Actionable (What)	- The employee selects a Project from the Project drop-down. - The employee selects a Task from the Task drop-down. - The employee enters the number of hours worked for each day (Monday–Friday). - The employee adds: - A daily comment for each day, if required. - A task-level comment applicable to the entire task entry. - The employee chooses one of the following actions: Save Draft – The timesheet is saved, and its status remains Draft. The employee can continue editing it later. Submit – The timesheet is submitted for approval, and its status changes to Submitted. It proceeds to the approval workflow.
Main Action Page (Where)	My Team → Timesheets → My Timesheet tab
Reflection on Tool (How)	Row-level TOTAL and the Daily Total row auto-calculate as hours are entered. On Submit, the entry routes to the Reporting Manager's Timesheet Approval tab and to the Action Centre for notification.
Business Rule	- Employees can submit their weekly timesheet until the following Monday after the work week ends (Friday). After the following Monday, the submission window closes, and the previous week's timesheet is locked (frozen). No further submissions or modifications are allowed for that week. - Until the timesheet is submitted, the system sends reminder notifications to the employee on alternate days. - Once an employee submits the timesheet, its status changes to Submitted. - The Reporting Manager can take action on the submitted timesheet: - On any day after submission, or - Up to the following Monday for the previous week's timesheet. - Once the timesheet is approved, its status changes to Approved. If rejected, the status changes to Rejected, allowing the employee to update and resubmit it before the submission window closes.
Reports Impacted	Employee timesheet data (Weekly/Bi-weekly), filterable by Department, Project, and Duration.
Screen Creation Status	Completed
Screen Approval Status	Completed
Corrections / Open Items	None recorded

6.1.2 Timesheet Approval

This tab allows the Reporting Manager / PM / TL to review time-sheets submitted by their direct reports and approve or reject them.

Field	Details
Actionable (What)	The direct Reporting Manager is responsible for reviewing and either approving or rejecting an employee's submitted timesheet. If the direct Reporting Manager is unavailable (e.g., due to leave or absence), the next-level manager (one level higher in the reporting hierarchy) is authorized to approve or reject the timesheet on their behalf. This ensures that the approval process is not delayed due to the Reporting Manager's absence
Main Action Page (Where)	My Team → Timesheets → Timesheet Approval tab
Reflection on Tool (How)	Current Status badge updates to Approved or Rejected; the change reflects back on the employee's My Timesheet view and generates a notification in the Action Centre → Notifications page.
Business Rule	- The Reporting Manager can review the submitted timesheet and either: Approve the timesheet, or Reject the timesheet, requiring to make corrections and resubmit. - The Reporting Manager can take action on the submitted timesheet: - On any day after submission, or - Up to the following Monday for the previous week's timesheet. - After the approval window closes (i.e., after the following Monday), the previous week's timesheet becomes locked/frozen, and no further submissions or modifications are allowed. - Once the timesheet is approved, its status changes to Approved. If rejected, the status changes to Rejected, allowing the employee to update and resubmit it before the submission window closes.
Screen Creation Status	Completed
Screen Approval Status	Completed
Corrections / Open Items	None recorded

6.1.3 Dash-Board

This tab is already described in Resource Module as a part of resource management with point number 5.2.

Kindly refer : 5.2 Resource Leave Management

7. Functional Requirements of : Repository Module (Department : PMO)

Repository is organized into three document categories, each displayed as a card on the landing screen

7.1 Tech. SOPs

Field	Details
Actionable (What)	User clicks "Upload Document" and tags the file under category "Tech. SOPs."
Main Action Page (Where)	Repository → Tech. SOPs folder
Reflection on Tool (How)	Uploaded document appears in the Tech. SOPs folder and in "All Documents"; category card count increments automatically.
Business Rule	Tech. SOPs is intended for engineering/infrastructure-facing documentation (e.g., pipelines, backups, security procedures) — content should not overlap with PMS. SOPs, which is process/PM-facing.
Screen Creation Status	Completed
Screen Approval Status	Completed
Corrections / Open Items	None recorded

7.2 PMS. SOPs

Field	Details
Actionable (What)	User clicks "Upload Document" and tags the file under category "PMS. SOPs."
Main Action Page (Where)	Repository → PMS. SOPs folder
Reflection on Tool (How)	Document appears under the PMS. SOPs folder and All Documents view; count badge updates in real time.
Business Rule	PMS. SOPs is scoped to process documentation for using the PMS Tool itself (onboarding checklists, WBS guidelines, timesheet process) — distinct from Tech. SOPs, which is engineering-specific.
Screen Creation Status	Completed
Screen Approval Status	Completed
Corrections / Open Items	None recorded

7.3 IMP Templates

Field	Details
Actionable (What)	User clicks "Upload Document" and tags the file under category "IMP Templates."
Main Action Page (Where)	Repository → IMP Templates folder
Reflection on Tool (How)	Document appears under the IMP Templates folder and All Documents view; count badge updates in real time.
Business Rule	Category is intended for company-wide policy, guideline, and compliance documentation shared across departments.
Screen Creation Status	Completed
Screen Approval Status	Completed
Corrections / Open Items	None recorded

8. Functional Requirements of : Customer Module (Department : Sales)

Customers is organized into two connected screens — the Customer Directory (landing/list page) and the Customer Profile View (detail page opened per client).

8.1 Customer Directory

Field	Details
Actionable (What)	User searches/filters clients by name or industry, toggles between Card and List view, clicks “+ New Customers” to on-board a new customer, or clicks “View Details” on any card to open that customer's entire profile View.
Main Action Page (Where)	Customers → Customer Directory (Card / List view)
Reflection on Tool (How)	On completion of new customer onboarding, an automated notification is shared with the EM Team, HOD Team, and BO Team.
Reflection Page (Where)	Action Centre Tab (of EM Team, HOD Team & BO Team) → Notifications page
Business Rule	1. Main Venture Group Companies are classified as “Parent link” which are further linked with Sub Venture companies by classified as “Child link” and if further 3rd level of link is present then this can be mentioned in the bracket () along with the sub venture company. 2. Partner firms are classified as direct TK customers; hence that can be mentioned in the main parent link as similar to the “Main venture group companies. Then our partner’s “End Customer” must be classified as similar to the sub-ventures. 3. Customer ID is allocated to the each child link & not to the parent link. (e.g., a sub venture firm and its end-customer firm while being tracked with unique WBS-IDs and PO IDs). # Project Naming Convention : The Project Name is maintained using the Customer Name + Service name + Sr. No. (Serial wise number (based on main company group) format. Eg. :- ->> Main venture group name (sub venture name - if 3rd child company present then it's name) + Service name + Serial wise number (based on main company group) - eg-1; Kotak (Kotak Securities)_Mixed _ 01 (in this example 3rd child company is not present) - eg-2; Kotak (Kotak Securities-Neo)_Mixed _ 02 (in this example Neo is 3rd child company present) - eg-3; Kotak (Kotak Securities-Neo)_Infra PT _ 03 (in this example Neo is 3rd child company present) - eg-4; Kotak (Kotak Securities-Neo)_AppSec PT _ 04 (in this example Neo is 3rd child company present) - eg-5; Kotak (Kotak Securities-Xena)_AppSec PT _ 05 (in this example Xena is 3rd child company present) ->> Main Partner company name (end customer name - if 3rd child company present then it's name) + Service name + number serial wise. - eg-1; Protean Teach (Zen Sec)_AppSec_01 (in this example 3rd child company is not present) - eg-2; Protean Teach (Zen Sec)_Infra_02 (in this example 3rd child company is not present) - eg-3; Protean Teach (Vedanta-Prime)_Infra_03 (in this example Prime is 3rd child company present) - eg-4; Protean Teach (Vedanta-Prime)_Infra_04 (in this example Prime is 3rd child company present) - eg-5; Protean Teach (Vedanta-Jewell)_Infra_05 (in this example Jewell is 3rd child company present) - eg-6; Protean Teach (Vedanta-Jewell)_AppSec_06 (in this example Jewell is 3rd child company present)
Screen Creation Status	Completed
Screen Approval Status	Completed
Corrections / Open Items	None recorded

8.2 Customer Profile View

Field	Details
Actionable (What)	User views consolidated client profile and project portfolio; can reassign the Engagement Manager via “Change EM,” filter the project list by status chip (All/New/Ongoing/Completed/Archived/On Hold), or search projects by Project ID/name, or PM Name.
Main Action Page (Where)	Customers → Customer Name → Customer Profile
Reflection on Tool (How)	Project Summary status boxes (Total/Ongoing/Completed/Archived) and the status filter will auto-calculate from the Projects module records linked to this Customer ID; updating a project's status in the Projects module reflects here automatically.
Business Rule	1. Customer Type is tagged as “Existing Customer” or (implied) “New Customer” based on onboarding history. 2. Customer status (Active/Inactive) is shown as a badge next to the customer name. 3. Need one button for adding new sub-venture in the main parent company & new project button is also needed in profile.
Screen Creation Status	Completed
Screen Approval Status	Completed
Corrections / Open Items	None recorded

9. Functional Requirements of : Project Module (Department : Delivery)

9.1 Project WBS Creation (Define project scope, timelines, and milestones in WBS)

Forms / Fields (Reference)	WBS Form, Client Master tracker, Service Master tracker
Actionable (What)	Project Creation : New project onboarding with all mandatory fields completed and recorded in the system.
Main Action Page (Where)	Projects → Directory page (Clickable Project List view & Card view)→ New Project option
Reflection on Tool (How)	Automated notification shall be shared with the EM, HOD, and PMO Team upon successful creation of a new WBS/project.
Reflection Page (Where)	Action Center Tab → Notifications page → EM team, PMO team & HOD team
Terms & Conditions / Policy	1. If the wbs is in draft it will reflect on project page with "Draft Tab" to the sales team only. 2. With each service Initial testing & re-testing task must be created as per the client requirement (frequency wise & location wise) Also, automated task multiplications are required under each project's "Task-Tab" 3. Renewal status need to be marked while WBS creation : If WBS is renewed then old WBS ID must be marked with new WBS 4. For each project renewal notification need to be share before end date (for long term - before 1 Month of end date) & (for short term - after 3 M & after 6 M of retesting completion). Then for long term renewal confirmation approval will be share automatically before 1 week (with No Renewal*<Comments>, Renewal Line-up*<followed-up notification>, Renewed*<with Renewed WBS-IDs) New WBS-ID is linked with PO ID 5. Pre-requisite forms must be linked with all the services along with the service-ID (Department & Sub-department wise)
Reports	Newly onboarded WBS/project report (Monthly/Quarterly/Half yearly & Yearly : Department wise)
Screen Creation Status	Completed
Screen Approval Status	Completed
Corrections / Open Items	None recorded

9.2 Project Allocation Management

Actionable (What)	WBS acknowledgement by sharing Sr.PM & PM name in comment box
Main Action Page (Where)	Action Center Tab --> Bucket list
Reflection on Tool (How)	Projects → Directory page → Under Specific Project → WBS Tab
Reflection Page (Where)	Automated notification shall be shared with EM, HOD and PMO Team upon successful allocation of a new WBS/project.
Terms & Conditions / Policy	1. To allocate Sr.PM & PM, their bucket load & previous connectivity (if any) must be visible to PMO team. 2. In case of mixed departmental scope project, multi TL & PM supposed to be selected & PMO can tag one of them as Primary. 3. Acknowledgement with comment box is mandatory. 4. After pre-requisite collection done by PMO, then and then only we can enable the validation part. 5. After both actions (collection and validation) done then only our project will be ready to start and PM can assign TL and TM 6. Before move ahead for ready to start, must be check the "billing model condition" is full-filled or not. 7. Once all above steps are done then PMO can marked "Ready-to-start" for that project.
Reports	1. Client list along with project reports 2. Total Project count (like, Department, Project Type, Status wise) etc. Reports
Screen Creation Status	Completed
Screen Approval Status	Completed
Corrections / Open Items	None recorded

9.3 Project Team Allocation Management

Actionable (What)	1. As per project requirement PM can allocate the team / resources 2. As per the change management requirement PM can approve the reallocation of resources
Main Action Page (Where)	Projects → Directory page → Under Specific Project → Team Tab
Reflection on Tool (How)	Action Center Tab -->> Bucket list
Reflection Page (Where)	Automated notification shall be shared with the Resource (Team member), Sr. PM, Team Lead, EM Team, PMO Team upon successful resource allocation of a new project team.
Terms & Conditions / Policy	1. Acknowledgement with comment box mandatory 2. Once Resource can start working, he can work on one task only at a time by using Stop watch button 3. Billable and Non-Billable resources marking needs to be done by PM/TL 4. Shadowing resources must be showing in a separate tab 5. Before closing any project PM/TL need to be provide feedback to each resource/team
Reports	1. Resource-wise (like, PM/TL/Team Member) report
Screen Creation Status	Completed
Screen Approval Status	Completed
Corrections / Open Items	None recorded

9.4 Project Task Allocation Management

Actionable (What)	1. As per the project requirement and planning team lead can allocate task to the particular resource. 2. As per the change management requirement TL can reallocate the task/shuffle the team.
Main Action Page (Where)	Projects → Directory page → Under Specific Project → Task Tab
Reflection on Tool (How)	Action Center Tab -->> Bucket list
Reflection Page (Where)	1. Automated notification shall be shared with the PM Team, Team Member & that resource's RM (Reporting Manager) upon successful allocation of a new Task. 2. It will be on task tab Under specific project (with the "+" sign on particular task)
Terms & Conditions / Policy	1. Acknowledgement with comment box mandatory 2. Project team members are only visible in this task allocation option & not entire resource pool. 3. If DE-selecting any team member the pop should be arise for confirming link, "Are You Sure". 4. Task completion status can be mark by PM/TL only. 5. One Resource can work on one task only at a time by using Stop watch button
Reports	1. Activity wise project list report
Screen Creation Status	Completed
Screen Approval Status	Completed
Corrections / Open Items	None recorded

9.5 Project Invoice Management

Forms / Fields (Reference)	PO Tracker, Invoice Form, KYC Form
Actionable (What)	1. PO Status = PO-Received / PO Not Required / PO Pending 2. KYC Status = KYC-Received / KYC Not Required / KYC Pending 3. Invoice Status = Raised / Not Raised / Pending to raised 4. Payment Status = P-Received / P-Pending / Payment Overdue
Main Action Page (Where)	Projects → Directory page → Under Specific Project → Invoice Tab & WBS Tab (both Tabs)
Reflection on Tool (How)	Notification share with "PM" + Sr.PM + EM with each updation done by A/C team
Reflection Page (Where)	Automated notification shall be shared with the EM, HOD, Sr. PM, PMO & A/C Team upon Invoice related updation.
Terms & Conditions / Policy	Automated enable &/or disable some below options : a) As per Payment Final Term Delivery holding b) As per Task completion milestone automated notification share with Accounts team
Reports	1. Invoice list along with current status reports
Screen Creation Status	Completed
Screen Approval Status	Completed
Corrections / Open Items	None recorded

9.6 Project Health Management

Forms / Fields (Reference)	Internal Audit checklist & Delivery TAT/SLA Matrix
Actionable (What)	Project health tracking, monitoring, controlling & documenting
Main Action Page (Where)	Projects → Directory page → Under Specific Project → Health Tab
Reflection on Tool (How)	Project health related : Approvals/Acknowledgments/Notifications/Alerts etc handling.
Reflection Page (Where)	Automated notification shall be shared with the EM, HOD, Sr. PM & PMO Team upon each health related updation.
Terms & Conditions / Policy	1. Acknowledgement with comment box mandatory 2. Delivery TAT/SLA needs to be define and implement
Reports	1. MIS Reports : Department wise, Duration wise (M/Q/HY/Y), etc.
Screen Creation Status	Completed
Screen Approval Status	Completed
Corrections / Open Items	None recorded

9.7 Project Change Management

Forms / Fields (Reference)	NA
Actionable (What)	Scope changes (addition or removal of project scope) shall be processed through the following approval workflow : 1. For scope-related changes, the PM shall raise a Change Request to the Sales Team. The Sales Team will review and approve or reject the requested scope modification. (same is applicable for sales team) 2. If any scope change (addition or removal) happens then it should be reacting on the project date with (view & modification request) to the PM. 3. For scope removal PM shall raise a Change Request to the sales team. And the sales team will review and approve the request based on client communication. 4. Also PM can raise a PM/TL/Resource change request based on the project requirements and resource availability. 5. PM can raise a request for date extension.
Main Action Page (Where)	1. Projects Page --> Specific Project Page --> Change request Tab --> Scope Change option --> (If sales team : Project Page --> Specific Project Page --> Scope Change option --> add new service scope -->) 2. From beside the project date option. 3. Projects Page --> Specific Project Page --> Change request Tab --> Scope Change option --> 4. Projects Page --> Specific Project Page --> Change request Tab --> PM/TL Change option, resource/Scope Change option 5. From beside the project date option.
Reflection on Tool (How)	1. For scope-related change requests, an approval request shall be sent to the Sales Team for review and decision. Simultaneously, a notification shall be shared with the HOD. (If sales team : no approval required, but notification shall be shared with HOD, Sr.PM, PM, TL, PMO) 2. In this scope change scenario PM must be attend this auto pop-up to review the project duration & if required he can request to PMO for date extension or reduction or keep this as-it-is. 3. For scope-related change requests, an approval request shall be sent to the Sales Team for review and decision. Simultaneously, a notification shall be shared with the HOD. (If sales team : no approval required, but notification shall be shared with HOD, Sr.PM, PM, TL, PMO) 4 & 5. For project end date extensions PM changes, or resource change requests, an approval request shall be sent to the EM Team and PMO Team for review and decision. Simultaneously, a notification shall be shared with the HOD Team.
Reflection Page (Where)	1. Action Center Tab --> Approval page (sales team) & Notifications page --> (HOD team) (If sales team : Action Center Tab --> Notifications page --> (HOD, Sr.PM, PM, TL, PMO team) 2. Action Center Tab --> Approval page (PMO team) & Notifications page --> (HOD team) 3. Action Center Tab --> Approval page (EM & PMO team) & Notifications page --> (HOD team)
Terms & Conditions / Policy	1. If approval received then reflect this change in project with the additional scope line items. 2. As per the approval it will be reflecting in the project page inside 3. If approval rejected then this will also reflect in project page inside
Reports	1. After onboarding change request generated report 2. Issue tracker status report
Screen Creation Status	Completed
Screen Approval Status	Completed
Corrections / Open Items	None recorded

9.8 Project Client Engagement Management

Forms / Fields (Reference)	Issue Tracker, Interview scheduler,
Actionable (What)	1. Client engagement part under health section need to handle 2. Need to handle overall health of the project (Alert,TAT/SLA & Issues) 3. Client engagement tab will have 2 sub-tabs : a) Interview scheduling & handling result updation of the same interviews. b) Additional client requirements (related to the resource and scope change) handling.
Main Action Page (Where)	Projects → Directory page → Under Specific Project → Health tab
Reflection on Tool (How)	1. Interview - name resource, interview date and time 2. Result updation(selected,rejected,pending and postpone) with comment box
Reflection Page (Where)	Automated notification shall be shared with the EM, HOD, Sr. PM & PMO Team upon each Issue related updation.
Terms & Conditions / Policy	1. Acknowledgement with comment box mandatory 2. Issue resolution TAT/SLA needs to be define and implement 3. Interview result will reflect to resource action center he need to acknowledge and conclude in comment box if he failed then need to conclude and if he selected he need to acknowledgment in comment box mandatory comment box 4. Additional requirement related something came up sales person who has created wbs that persons action center it will reflected
Reports	Covered in above Tabs
Screen Creation Status	Completed
Screen Approval Status	Completed
Corrections / Open Items	None recorded

10. Functional Requirements of : Action Centre Module (Department: All)

Action Centre is the centralized workspace within the PMS Tool where users manage all pending work items, approvals, alerts, and system notifications. The module enables users to quickly identify pending actions, monitor priorities, and respond to requests from a single interface.

10.1 Bucket List

Field	Details
Actionable (What)	1. User can search assigned tasks, filter by task status and priority, review task information, and monitor due dates from a centralized list. From PM level & above there is no need to submit the time-sheet.
Main Action Page (Where)	Action Centre → Bucket List
Reflection on Tool (How)	Tasks assigned from Project Management work-flows automatically appear in the Bucket List. Task status changes are reflected immediately and remain synchronized with the originating project.
Business Rule	1. Task visibility shall be controlled based on the user's project access permissions and role-based access rights. 2. Overdue tasks shall remain visible until they are marked as Completed. Once a Project Manager assigns a task to an employee, the employee is responsible for managing the task using the Start, Pause, and Complete actions. Employees are expected to start work when the task begins, pause the task whenever work is interrupted, and mark it as completed once the assigned work is finished. 3. If an employee starts a task but forgets to pause or complete it, the system shall continue tracking the elapsed time, and the additional time consumed shall be deducted from the task's estimated effort. This consumed time shall not be recoverable. To prevent excessive time tracking, the system shall automatically pause any active task after the employee's configured office working duration (e.g., 8.5 hours) has been completed for the day. 4. If an employee does not have any assigned tasks in their work queue, they are expected to immediately contact their reporting manager to obtain a new assignment. Employees who do not have any assigned tasks shall not be permitted to submit a timesheet for that day. Such days shall be treated according to the organization's attendance policy (marked as leave). 5. If no billable project-related tasks are available for an employee, the reporting manager shall assign non-billable tasks such as R&D, self-study, training, etc. However, the allocation of such non-billable tasks shall be limited to a maximum of two working days per employee per calendar month. If billable work is not available beyond this limit, the resource allocation shall be reviewed and managed by the reporting manager in accordance with the organization's resource management policy.
Screen Creation Status	Completed
Screen Approval Status	Completed
Corrections / Open Items	None recorded

10.2 Approvals

Field	Details
Actionable (What)	Users review pending approval requests and either approve or reject them with comments where applicable.
Main Action Page (Where)	Action Centre → Approvals
Reflection on Tool (How)	Once an approval decision is submitted, the originating workflow updates automatically and the requester receives a notification regarding the decision.
Business Rule	Only authorized approvers can view and act upon approval requests. Every approval decision is stored with timestamp, approver details and audit history. Approval workflows commonly notify approvers and record outcomes for traceability. # Resource Module : # My Team Module : # Repository Module : # Customers Module : # Projects Module : # Action Centre Module : # Dash board Module : # Settings Module :
Screen Creation Status	Completed
Screen Approval Status	Completed
Corrections / Open Items	None recorded

10.3 Alerts

Field	Details
Actionable (What)	User reviews alerts generated by the system and takes corrective action where required.
Main Action Page (Where)	Action Centre → Alerts
Reflection on Tool (How)	Alerts are generated automatically whenever predefined business conditions are met, such as approaching deadlines, overdue tasks, critical priority assignments or workflow exceptions. Similar alert dashboards classify alerts by severity and resolution status.
Business Rule	Critical alerts receive the highest priority and remain active until acknowledged or resolved. Resolved alerts remain available for audit history. # Resource Module : # My Team Module : # Repository Module : # Customers Module : # Projects Module : # Action Centre Module : # Dash board Module : # Settings Module :
Screen Creation Status	Completed
Screen Approval Status	Completed
Corrections / Open Items	None recorded

10.4 Notifications

Field	Details
Actionable (What)	
Main Action Page (Where)	Action Centre → Notifications
Reflection on Tool (How)	Notifications are generated automatically across different PMS modules whenever an important event occurs. Opening a notification redirects the user to the relevant screen (if needed) & allowing them to take the necessary action. The notification center typically displays the unread notification count and automatically marks notifications as read once they have been viewed.
Business Rule	Every notification recipient must acknowledge and add a comment (mandatory) in Action Center before closing the action. # Resource Module : - On new resource onboarding, automated notifications are sent to: Reporting Manager (for task assignment), Sr. PM & EM (for deployment planning), PMO Team (for resource tracking). - On deployment status/resource type update by PMO, notification goes to Reporting Manager, Sr. PM, EM. - On site status/Geo-Fencing update by EM, notification goes to Reporting Manager, Sr. PM, PMO Team. # My Team Module : - Daily, by 10:30 AM, if the PM has not updated their team's calendar, a tool notification must be sent to the concerned PM and his Reporting Manager. - While changing shift for any resource by his reporting manager, a tool notification must be sent to the concerned resource. - In any case if Past-dated leaves are marked by the PMO Team (PMO has only rights for this), then a tool notification must be sent to the concerned resource & his reporting manager. - Daily on-bench resource count captured at defined frequencies (10:30 AM, 2:30 PM, 6:30 PM) with logs & once done this then a tool notification must be sent to the Sr. PM, EM & PMO. - While changing employment status by HR team, on weekly bases for resigned employees so, with every status type change this tool notification must be sent to the Sr. PM, EM & PMO. - From resource pool request a tool notification must be sent to the RM, Sr. PM, & PMO. - For timesheet submission part, beyond the defined TAT, an email notification must be sent to the concerned user/resource. - For timesheet approval part, beyond the defined TAT, an email notification must be sent to the concerned TL's / PM's. reporting manager. # Repository Module : # Customers Module : # Projects Module : # Action Centre Module : # Dash board Module :

	# Settings Module : If any notification remains unattended beyond the defined TAT, an email notification must be sent to the concerned user.
Screen Creation Status	Completed
Screen Approval Status	Completed
Corrections / Open Items	None recorded

11. Functional Requirements of : Setting Module (Department: All)

Need to refer role bases access control mapping (RBAC) : [TK I PMS Tool I Resource Data Reference V3](#) (excel file)

12. Approval & Sign-off

Name	Role	Signature	Date

~~~~ The End ~~~~